Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this
signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) BECKLEY TURNPIKE RALEIGH STATE POLICE
Tenant: County: [RALEIGH
Customer: State of WV - BTOP Funding
LCR #: BB41A40 FTR Project #: 11204612
State Contact: | Cindy Smith FTR Contact: | JASON ANDERSON
T #. I 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: 201 PIKEVIEW DRIVE drop-down).
GPS Start: 37.77537_-81.19026 Orner v
CO: BECKLEY-0'TO CO GPS Stop: 37.79762 -81.21191 IRigmo!Way Considerations:
Brief description of the special
work. PLACE FIBER CABLE TO THE BECKLEY TURNPIKE RALEIGH STATE POLICE.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Underground Fiber |85C 15403 Existing $30,806 $21,564 $25,877 $13,555 $23,105 $114,906.38
Aerial Fiber 82C 2476 Existing $4,952 $3,466 $4.160 $2,179 $3.714 $18,470.96
Entrance Fiber 82C 120 Existing $300 $500 $350 $500 $0 $1,650.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
TOTAL 17,879 $36,058.00 $25,531 $30,387 $16,234 $26,818.50 $135,027.34 |
BTOP Specific Information:
Breakdown of Material Investment Fiber Counts: Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned
and actual)
FIBER CABLE- 17,879 Broadband use 2 SPREADSHEET= 3,085'
LCR= 17,879
DIFFERENCE DUE TO STARTING AT THE BECKLEY CENTRAL OFFICE
extra capacity 46 ICUSTOMER HAS EXISTING ENTRANCE FACILITITES

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Tk A f‘/’/g«:( 12/1/2011

Signature: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA SHPO Clearance
NA WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
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12/9/2011
Signature: Teresa Schuller, Environmental Project Manager Date
iy 0 I o R L1
Approved: 12/13/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
e 4 T e
Approved: X 12/12/2011
Signature: GIT Michael L. ich, Project ject Director Date
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